



Project implementation: 1st & 2nd Call, OSI – state of play

**6th Monitoring Committee meeting
2 July 2026**



Interreg



Co-funded by
the European Union

IPA Croatia – Serbia

1st Call – state of play



Priority 1

Cooperating for smarter programme area



- SO 1.1. Developing and enhancing **research and innovation** capacities and the uptake of advanced technologies

11 projects

LivingLAB greenStudio 1.0

ROSI

MILKYWAY

AI-WELD

DIGIARCH

BloodRheoApp

RE@CT

NET4DINAR

DAADRAC

ABIDERS


YES DO IT

All 11 projects are fully
implemented and paid






IPA Croatia – Serbia



■ EU eligible budget	353.471,66	381.275,15	297.777,84	332.169,80	267.377,55	251.403,11
■ Paid	331.622,50	364.858,96	294.059,24	281.335,30	246.651,61	249.013,03



	94%	98%	97%	93%	98%
	RE@CT	NET4DINAR	DAADRAC	ABIDERS	YES DO IT
■ EU eligible budget	383.363,60	314.242,75	260.858,20	243.697,15	220.036,10
■ Paid	360.531,50	308.246,94	252.123,56	226.476,13	214.928,59



MILKYWAY - lyophilization of cheese, whey, and milk



BloodRheoApp - workshops intended for healthcare professionals



AI-WELD - advancing innovations for welding through AI



LivingLAB greenStudio 1.0 - operational Living Lab space equipped

Priority 2

Cooperating for greener and climate change resilient programme area




- SO 2.2. Promoting renewable energy in accordance with Renewable Energy Directive (EU) 2018/2001, including the sustainability criteria set out therein

3 projects

**CREATEGREEN
PRO-EFFICIENT
ENGAGE**

Project ENGAGE is fully
implemented





	55%	55%	99%
	CREATEGREEN	PRO-EFFICIENT	ENGAGE
Total eligible budget	2.074.820,78	676.152,80	1.834.894,22
Reported/Certified	1.147.495,73	372.212,58	1.812.100,90

End date: 14.12.2026.

End date: 14.10.2026.



CREATEGREEN – new solar power plant



PRO-EFFICIENT - three-day workshop
titled “Renewable Energy Sources and Energy
Efficiency”

Priority 2

Cooperating for greener and
climate change resilient
programme area



- SO 2.4. Promoting **climate change adaptation** and **disaster risk prevention**, resilience, taking into account ecosystem-based approaches

4 projects

REBIOFORESTS

I.D.Danube


ECO(RE)ACT


INTERCLIM





IPA Croatia – Serbia





ECO(RE)ACT - state-of-the-art FTIR Lumos II microscope in use



I.D. Danube - three-day training
“Education in Water Intervention”



REBIOFORESTS - a gene bank of pedunculate oak was established



Priority 3

Cooperating for healthier and more inclusive programme area

- SO 4.5. Ensuring **equal access to health care** and fostering resilience of health systems, including primary care, and promoting the transition from institutional to family-based and community-based care



5 projects

CALL4HER

S.O.O.S.

DIGIPATH


RE-TREAD

SocCare





IPA Croatia – Serbia



■ Total eligible budget	942.130,90	878.886,80	564.093,15	1.441.070,17	1.759.424,63
■ Reported/Certified	807.005,54	308.347,02	357.006,05	1.121.334,52	856.313,44

End date: 14.09.2026.

End date: 31.01.2027.

End date: 28.02.2027.

End date: 14.03.2027.

End date: 31.03.2027.



CALL4HER - lecture and workshop on early detection of breast cancer



S.O.O.S - showcase of equipment



SOCCARE- premises in Jelenča, Vladimirci, and Šabac were adapted and equipped



RE-TREAD - hospitals in Novi Sad and Lipik introduced new equipment

Priority 4

Cooperating for more
sustainable and socially
innovative tourism and culture




- SO 4.6. Enhancing the **role of culture and sustainable tourism** in economic development, social inclusion and social innovation

2 projects

Majestic ZOO-S INNATUS





	57% Majestic ZOO-S	51% INNATUS
■ Total eligible budget	1.487.369,20	3.928.869,99
■ Reported/Certified	844.376,25	2.020.289,37

End date: 14.02.2027.

End date: 31.12.2026.



Majestic ZOO-S - building and refurbishing of
small-scale infrastructure in Osijek and Subotica
ZOO's



INNATUS -
construction of
the Creative Children's
Center in Ernestinovo





OSI – state of play



Priority 2

Cooperating for greener and
climate change resilient
programme area



- SO 2.4. Promoting **climate change adaptation** and **disaster risk prevention**, resilience, taking into account ecosystem-based approaches




2 projects

ADAPT Vitis
RETFOR





IPA Croatia – Serbia



■ Total eligible budget
■ Reported/Certified

50%	ADAPTVitis
2.553.457,17	
1.281.606,98	

16%	RETFOR
2.808.128,24	
445.643,60	

End date: 14.04.2027.

End date: 31.10.2027.



ADAPTVitis - construction and equipping of scientific research centers in Mandićevac and Sremski Karlovci



RETFOR - laying the
groundwork for upcoming
infrastructure investments and
research activities



Interreg



Co-funded by
the European Union

IPA Croatia – Serbia

2nd Call – state of play



Current status:





PROJECT	Start date:
RES-Wheat	15.1.2026.
SAIEMM	15.1.2026.
INNOBEE	15.1.2026.
ZOO PAST-PORT	15.1.2026.
Alnspec	15.1.2026.
CySafe SmartMob	1.2.2026.
AlpromTOUR	1.2.2026.
AI-CARE	1.2.2026.
MOSAIC	1.2.2026.
FLOW	1.2.2026.
Be-Healthy	15.2.2026.
Siga2Kazuk	1.3.2026.
Wine Heritage	1.3.2026.
#SavaRoute	1.3.2026.
WAVE	1.7.2026.
Dig4Soil	15.7.2026.



Thank you for your attention!

Joint Secretariat

Sector for Implementation of Interreg Programmes and Joint Secretariats

Directorate for European Territorial Cooperation

Ministry of Regional Development and EU funds of the Republic of Croatia

Miramarska cesta 22, 10000 Zagreb, Croatia

Email: js-hr-rs@mrrfeu.hr

